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Integrating Family Services: Statewide Tracking 

STEPS TO 
READINESS 

 

 
ADDISON 

 
BRATTLEBORO 

 
BENNINGTON 

 
CHITTENDEN 

 
FRANKLIN/ 
GRAND ISLE 

 
LAMOILLE 

 
HARTFORD 

 
NEWPORT 

 
RUTLAND 

 
SPRINGFIELD 

 
ST. 

JOHNSBURY 

 
WASHINGTON 

CIS Contact Sue 
Shepard 

Jane Ross Allen Jill Pearl Terri 
Edgerton 

Danielle 
Howes 

Sue 
Shepard 

Sue 
Shepard 

Sue 
Shepard 

Leslie 
Mitrano 

Jill Pearl Sue Shepard Danielle 
Howes 

AHS Field Director Lynn 
Klamme 

Sadie Fischesser Sadie 
Fischesser 

Jane 
Helmstetter 

Kristin Prior Christine 
Johnson 

Lynn Boyle Shaun 
Donahue 

Lynn 
Klamme 

Lynn Boyle Shaun 
Donahue 

Christine 
Johnson 

Introduction to 
Integration-
meeting with IFS 
Mgt. team 

 1/2015 
Susan and Carol 

4/2015 
Carol and 

Susan 

4/6/15 with 
full ACCESS 

team  
Carol and 
Cheryle 

 12/2014 
Susan and 

Carol 

 6/9/2015 
Joint with 

St. J 
Carol 

  6/9/2015 
Joint with 
Newport 

Carol 

1/2015 
Cheryle, 

Susan and 
Carol 

Exploratory 
meetings among 
required local 
partners 

 5/27/2015 
NCSS, AHS Field 
Director from 
Franklin and 

Cheryle 
participated by 

phone 

 4/29/15 
with 

ACCESS 
subgroup 

Cheryle and 
Terri E 

       4/2015 
Cheryle, Terri 
E., NCSS and 

Franklin 
partners 

Make a decision to 
pursue IFS 
implementation 

            

Letter of Intent to 
pursue IFS 
approach 
submitted 

            

Draft & finalize 
your Regional 
Governance 
Agreement 

     Working on 
in core 
team 

       

Identify your 
region’s strengths, 
opportunities, 
gaps and barriers   

            

Develop & finalize 
your IFS Regional 
Implementation 
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ADDISON 

 
BRATTLEBORO 

 
BENNINGTON 

 
CHITTENDEN 

 
FRANKLIN/ 
GRAND ISLE 

 
LAMOILLE 

 
HARTFORD 

 
NEWPORT 

 
RUTLAND 

 
SPRINGFIELD 

 
ST. 

JOHNSBURY 

 
WASHINGTON 

Plan 

Governing body & 
IFS Mgt. Team 
develop grant 
 
 

              

Prepare & finalize 
your IFS 
grant/contract 

              

Full IFS 
Implementation 

9/1/2011    4/1/14        

Additional Notes 

Quality Case 
Review 

1/29/15    2/18/15        

  


